



AUDA StreetScape Update

January 20, 2010

CONSTRUCTION PROJECT UPDATE

From January 20th—January 27th, the rain will delay construction during the week. Once the rain clears, the masons will be back onsite working double shifts to finish up the stonework. The plantings are nearly complete; the landscapers will work on building the drainage swales once the weather clears. Cook Engineering will complete the striping of the intersection once they have a clear day.

PG&E has some minor surface improvements to complete. The traffic signals will be functional once the weather clears and Gray Electric is able to finish the traffic signal timing. The new street lights are due to arrive in three weeks from the manufacturer; there will be interim lighting until the street lights are installed. AT&T will be removing the topped poles later this spring.



Please remember that businesses are open during construction and there is public parking located on Lincoln Way near Elder's, near Depoe Bay and off E. Placer St.

The project will be substantially complete by the end of January 2010, with a ribbon cutting ceremony scheduled in February.

Public meetings are being held every Tuesday at noon in front of Ffrogs at 939 Lincoln Way where questions can be addressed. The merchants and public are encouraged to attend.

More information on the Streetscape Phase 1 Project can be found online at:

<http://www.auburn.ca.gov/services/PublicWorks/pwStreetScape.html>

If you have any questions regarding the project, please contact Bernie Schroeder at 530-823-4211 x 144

AUDA BOARD OF DIRECTORS

Chairperson	Bridget Powers
Vice-Chair	William Kirby
Boardmember	Mike Holmes
Boardmember	Kevin Hanley
Boardmember	Keith Nesbitt

