



*Report to the  
Auburn Urban  
Development Authority*

Action Item

4

Agenda Item No.

City Manager Approval

To: Chair and Authority Board Members  
From: Bernie Schroeder, Director of Public Works  
By: Carie Huff, Associate Civil Engineer  
Date: October 24, 2011  
Subject: Streetscape Phase 2 Project – Additional Grinding and Paving

*The Issue*

Shall the Auburn Urban Development Authority authorize additional money for grinding and paving through the Oakwood Drive intersection?

*Conclusion and Recommendation*

Staff recommends that the Board, by **RESOLUTION**, authorize the Public Works Director to execute a change order with Hansen Brothers Enterprises for additional grinding and paving through Oakwood Drive in an amount not to exceed \$38,000.

*Background*

At the April 25, 2011, the Auburn UDA awarded the reduced scope Streetscape Phase 2 project to Hansen Brothers Enterprises. Originally, the AUDA Streetscape Phase 2 project included improvements through Oakwood Drive; however, when the project scope was reduced, the utility undergrounding continued to the original location, but the sidewalk and street improvements did not. Because the trenching for the underground infrastructure continues past Oakwood Drive it is desirable to complete a two-inch overlay. Additional grinding is required along the existing gutter and at other transitional locations to maintain constant slopes for drivability.

*Alternatives Available to Council; Implications of Alternatives*

1. Accept staff recommendations.
2. Take no action.

*Fiscal Impact*

The cost for the additional grinding and paving is in an amount not to exceed \$38,000. Reimbursements from PCWA for waterline improvements in an amount of \$98,000 and \$4,410 from the sewer fund for sewer line improvements will offset the additional \$38,000 that was not accounted for in the original budget estimate.

Attachments: Resolution

1 RESOLUTION NO. 11-

2 RESOLUTION TO AUTHORIZE A CHANGE ORDER FOR ADDITIONAL GRINDING  
3 AND PAVING FOR THE AUDA STREETSCAPE PROJECT PHASE 2  
4 -----

5 THE AUBURN URBAN DEVELOPMENT AUTHORITY DOES HEREBY RESOLVE:

6 That the Auburn Urban Development Authority does hereby authorize the  
7 Public Works Director to execute a change order with Hansen Brothers  
8 Enterprises for additional grinding and paving through Oakwood Drive in an  
9 amount not to exceed \$38,000.

10 DATED: October 24, 2011

11  
12 \_\_\_\_\_  
William W. Kirby, M.D., Chair

13 ATTEST:

14 \_\_\_\_\_  
15 Joseph G. R. Labrie, Secretary

16  
17 I, Joseph G. R. Labrie, Secretary of the Auburn Urban Development  
18 Authority, hereby certify that the foregoing resolution was duly passed at a  
19 regular session meeting of the Auburn Urban Development Authority held on  
the 24<sup>th</sup> day of October by the following vote on roll call:

20 Ayes:

21 Noes:

22 Absent:

23 \_\_\_\_\_  
Joseph G. R. Labrie, Secretary