



# AUDA StreetScape Update

July 27, 2011

## CONSTRUCTION PROJECT UPDATE

From July 27th–August 3rd, please anticipate construction work to continue between Elder's Station & Pine Street on Lincoln Way. Construction crews will finish forming up and pouring the curb, gutter and sidewalk in front of Paula's Bakery this week. Once the sidewalk is complete near Pine Street, the construction crews will continue the sidewalk work in front of Big-O-Tires with the concrete scheduled to be poured on Monday. Due to the sidewalk construction, the sidewalk on the south side of the road (State Theatre side) should be utilized by pedestrians.



The underground utility work is scheduled to be completed by the end of next week or the beginning of the following week. Beginning this week, PG&E will begin setting new power poles on Pine Street and Lincoln Way to facilitate the new underground work.

Hansen Brothers will continue to have traffic control between Elder's Bus Station and Pine Street with one traffic lane open in each direction on Lincoln Way to facilitate the trenching work. The lanes of traffic will shift according to the construction work. Construction will have no impact on Wednesday Night Live or Auburn Movie Night.



Please anticipate some delays on Lincoln Way. We regret this inconvenience and ask our residents, businesses and visitors to be patient and considerate during the project. The construction will occur over the next five months.

Please remember that businesses are open during construction and there is public parking located on Lincoln Way near Elder's, near Depoe Bay and off E. Placer St.

More information on the Streetscape Phase II Project can be found online at:

<http://www.auburn.ca.gov/services/PublicWorks/pwStreetScape.html>

If you have any questions regarding the project, please contact Bernie Schroeder at 823-4211 x 144 or

Carie Huff at 823-4211 x 142

Contractor: Hansen Brothers Enterprises, Grass Valley, CA

Contact: Jeff Hansen at 273-3381

### AUDA BOARD OF DIRECTORS

Chairperson	William Kirby
Vice-Chair	Keith Nesbitt
Board member	Bridget Powers
Board member	Kevin Hanley
Board member	Mike Holmes



Executive Director  
Robert Richardson