


AUDA StreetScape Update February 3, 2010

CONSTRUCTION PROJECT UPDATE

From February 3rd- February 10th, the majority of the work is winding down. Due to the weather forecast, it will effect the rest of the weeks schedule. Cook Engineering plans on striping and doing some minor paving work once the weather clears up.

PG&E is scheduled to set the gas meter for the fire pit this week and Cook Engineering will begin calibrating the fire pit. The official lighting will occur during the ribbon cutting event.





The landscaping work continues with the rock for the bio-swales and the final set of planter pots to arrive on Thursday, February 4th and the majority of landscape work will be completed next week. Once the weather warms up, Cook Engineering will finish coloring the concrete in the central portion of the plaza area.

Please remember that businesses are open during construction and there is public parking located on Lincoln Way near Elder's, near Depoe Bay and off E. Placer St.

Public meetings are being held every Tuesday at noon in front of Ffrogs at 939 Lincoln Way where questions can be addressed. The merchants and public are encouraged to attend.

~RIBBON CUTTING CEREMONY~

The ribbon ceremony will be from 4:30 p.m. to 8:00 p.m. on Wednesday, February 24th at the [©] Streetscape Project with music provided by No Hands Band during the event. The event is hosted by the City of Auburn and the Auburn Chamber of Commerce with music provided during the event by No Hands Band. The Auburn Chamber of Commerce will be selling drinks including local beer, local wine, soda and water along with Virgil Traynor and his band of cooks will be selling barbeque trip tip and chicken sandwiches with proceeds going to the Auburn Rotary and the local projects that they do for our community.

More information on the Streetscape Phase 1 Project can be found online at:

http://www.auburn.ca.gov/services/PublicWorks/ pwStreetScape.html

If you have any questions regarding the project, please

AUDA BOARD OF DIRECTORS

Chairperson **Bridget Powers** William Kirby Vice-Chair **Board member** Mike Holmes **Board member** Kevin Hanley Board member Keith Nesbitt



Robert Richardson