



AUDA StreetScape Update October 19, 2011

CONSTRUCTION PROJECT UPDATE

From October 19th–26th, please anticipate construction work to continue between Elder’s Station & Pine Street on Lincoln Way. Hansen Brothers will be setting grades and forming for concrete on Thursday & Friday. Hemington Landscape will pour concrete on Friday and Monday.

PG&E will continue working this week on the utility work to transfer from overhead to underground electric. PG&E will have both day and night crews to facilitate this work. On Wednesday, PG&E will work on the final tie-in from overhead to underground power. They are scheduled to remove the existing power pole in front of Big-O Tires to facilitate the final curb and gutter for paving.



Once the final curb and gutter is poured, please anticipate grinding of the street to occur at night and paving to follow within the next couple of weeks. The landscaping portion of the project still remains a few weeks out and will occur once all the utilities have been completed.

PG&E may have traffic control between Elder’s Bus Station and Pine Street depending on their utility work, but will maintain traffic flow in each direction on Lincoln Way.



Please anticipate some delays on Lincoln Way. We regret this inconvenience and ask our residents, businesses and visitors to be patient and considerate during the project. The construction will occur over the next two months.

Please remember that businesses are open during construction and there is public parking located on Lincoln Way near Elder’s, near Depoe Bay and off E. Placer St.

More information on the Streetscape Phase II Project can be found online at:

<http://www.auburn.ca.gov/services/PublicWorks/pwStreetScape.html>

If you have any questions regarding the project, please contact Bernie Schroeder at 823-4211 x 144 or Carie Huff at 823-4211 x 142

Contractor: Hansen Brothers Enterprises, Grass Valley, CA
Contact: Jeff Hansen at 273-3381

AUDA BOARD OF DIRECTORS

- Chairperson William Kirby
- Vice-Chair Keith Nesbitt
- Board member Bridget Powers
- Board member Kevin Hanley
- Board member Mike Holmes



Executive Director
Robert Richardson