



# AUDA StreetScape Update September 28, 2011

## CONSTRUCTION PROJECT UPDATE

From September 28th–October 5th, please anticipate construction work to continue between Elder's Station & Pine Street on Lincoln Way. Hemington Landscape will be pouring concrete in front of the State Theatre.

Hansen Brothers will be working with PG&E on the night of Tuesday, October 4th to facilitate the electrical tie-in in front of the AT&T building. Wave Broadband is scheduled to begin setting boxes within the next few weeks. Wave Broadband and AT&T will start their utility work at the conclusion of PG&E's utility work. At the conclusion of all the utility work, the demolition of the poles will begin. Which is anticipated by mid-November. Sections of the curb, gutter and sidewalk have been blocked out to facilitate the removal of the utility poles. Following the pole removal, Hansen will complete the final curb, gutter and sidewalk, paving and commence the landscaping.



Hansen Brothers will continue to have traffic control between Elder's Bus Station and Pine Street with one traffic lane open in each direction on Lincoln Way to facilitate construction work. The lanes of traffic will shift according to the construction work.



Please anticipate some delays on Lincoln Way. We regret this inconvenience and ask our residents, businesses and visitors to be patient and considerate during the project. The construction will occur over the next three months.

Please remember that businesses are open during construction and there is public parking located on Lincoln Way near Elder's, near Depoe Bay and off E. Placer St.

More information on the Streetscape Phase II Project can be found online at:

<http://www.auburn.ca.gov/services/PublicWorks/pwStreetScape.html>

If you have any questions regarding the project, please contact Bernie Schroeder at 823-4211 x 144 or Carie Huff at 823-4211 x 142

Contractor: Hansen Brothers Enterprises, Grass Valley, CA  
Contact: Jeff Hansen at 273-3381

### AUDA BOARD OF DIRECTORS

Chairperson	William Kirby
Vice-Chair	Keith Nesbitt
Board member	Bridget Powers
Board member	Kevin Hanley
Board member	Mike Holmes

