



AUDA StreetScape Update

January 27, 2010

CONSTRUCTION PROJECT UPDATE

From January 27th–February 3rd, the weather has slowed down progress on construction, but the crews will be out working when there is a break in the weather. Cook is power washing the site and working on cleaning up the site.

The fire pit construction is complete, but won't be operational until PG&E sets the gas meter and Cook Engineering is able to calibrate the fire pit. The official lighting will occur during the ribbon cutting event.

The landscaping work continues with the rock for the bio-swales scheduled to arrive on



Wednesday and the first set of planter pots to arrive on Thursday with the final set scheduled for delivery on Thursday, February 4th. The landscape work is scheduled to be completed by Friday, February 5th. Once the weather warms up, Cook Engineering will finish coloring the concrete in the central portion of the plaza area.

Please remember that businesses are open during construction and there is public parking located on Lincoln Way near Elder's, near Depoe Bay and off E. Placer St.

The project will be substantially complete by the end of January 2010, with a ribbon cutting ceremony scheduled in February.

Public meetings are being held every Tuesday at noon in front of Ffrogs at 939 Lincoln Way where questions can be addressed. The merchants and public are encouraged to attend.



AUDA BOARD OF DIRECTORS

Chairperson	Bridget Powers
Vice-Chair	William Kirby
Board member	Mike Holmes
Board member	Kevin Hanley
Board member	Keith Nesbitt



More information on the Streetscape Phase 1 Project can be found online at:

<http://www.auburn.ca.gov/services/PublicWorks/pwStreetScape.html>

If you have any questions regarding the project, please contact Bernie Schroeder at 530-823-4211 x 144