



# AUDA StreetScape Update

January 13, 2010

## CONSTRUCTION PROJECT UPDATE

From January 13th—January 20th, Cook Engineering will be working on the last portion of the concrete work. The brick work on the art pedestals and the fire pit are scheduled to be completed this week. Work continues on the crosswalk lighting and the signal poles. Planting of the site will continue once the weather has subsided.

PG&E has scheduled to remove the existing power poles and set the new meters on Thursday. The conversion from stop signs to traffic signals is scheduled for Friday. The new street lights are due to arrive in three weeks from the manufacturer; there will be interim lighting until the street lights are installed.



Fire Pit Construction

More information on the Streetscape Phase 1 Project can be found online at:

<http://www.auburn.ca.gov/services/PublicWorks/pwStreetScape.html>

If you have any questions regarding the project, please contact Bernie Schroeder at 530-823-4211 x 144

Please remember that businesses are open during construction and there is public parking located on Lincoln Way near Elder's, near Depoe Bay and off E. Placer St.

The project will be substantially complete by the end of January 2010, with a ribbon cutting ceremony scheduled in February.

Public meetings are being held every Tuesday at noon in front of Ffrogs at 939 Lincoln Way where questions can be addressed. The merchants and public are encouraged to attend.

### AUDA BOARD OF DIRECTORS

Chairperson	Bridget Powers
Vice-Chair	William Kirby
Boardmember	Mike Holmes
Boardmember	Kevin Hanley
Boardmember	Keith Nesbitt

